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BUREAU OF HIGHWAYS 
REQUEST FOR PROPOSAL 

for 
QUALIFICATIONS BASED SELECTION FOR PREQUALIFIED SERVICES 

        
The Michigan Department of Transportation (MDOT) is seeking professional services for the 
project contained in the attached scope of services. 
 
If your firm is currently prequalified for this type of work and you are interested in providing 
services, please indicate your interest by submitting a Proposal.  The Proposal must be submitted 
in accordance with the latest "Vendor Selection Guidelines for Service Contracts”, available on 
the MDOT website. 
 
For efficiency sake, we are asking that the vendor firm provide 3 paper copies of the Proposal to the 
MDOT project manager named in the attached scope of services. 
   
These copies must be received by 3:00 PM on February 18, 2005.  Fax and electronic copies are not 
acceptable.  
 
In addition, provide one unbound copy to:  
 
 Regular Mail:    
 Secretary, Operations Contract Support 
 Michigan Department of Transportation 
 P.O. Box 30050  
 Lansing, MI  48909 
 
 OR 
 
 Overnight Mail: 
 Secretary, Operations Contract Support 
 Michigan Department of Transportation 
 425 W. Ottawa 
 Lansing, MI  48933 
  
This copy is to be received within three working days after the due date and time specified above.  
Please do not deliver in person. 
 
Any questions relative to the scope of services must be submitted by e-mail to the MDOT project 
manager.  Any questions must be asked at least three working days prior to the due date and time 
specified above.  All questions and their answers will be placed on the MDOT website as soon as 
possible after receipt of the questions.  The names of vendors submitting questions will not be 
disclosed.  
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For a cost plus fixed fee contract, the selected vendor must have a cost accounting system to support 
a cost plus fixed fee contract.  This type of system has a job-order cost accounting system for the 
recording and accumulation of costs incurred under its contracts.  Each project is assigned a job 
number so that costs may be segregated and accumulated in the vendor’s job-order accounting 
system. 
 
The selection team will review the information submitted and will select the firm considered most 
qualified to perform the engineering services based on the proposals.  The selected vendor will be 
contacted to confirm capacity.  Upon confirmation, that firm will be asked to prepare a priced 
proposal.  Negotiations will be conducted with the firm selected.  
 
The maximum allowable pages for your proposal shall follow the guidelines detailed in Exhibit 
F of the Vendor Selection Guidelines (October 2004) for $25,000 to $100,000. 
 
For the purposes of this RFP, item 5 of Exhibit F contained in the Vendor Section Guidelines 
Document, Capacity, will be required as part of the proposal and will be scored. 
 
MDOT is an equal opportunity employer and MDOT DBE firms are encouraged to apply.  The 
participating DBE firm, as currently certified by MDOT's Office of Equal Opportunity, shall be 
listed in the Proposal. 
 
The scope of services is attached to this solicitation.  
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SCOPE OF DESIGN SERVICES 
 
PROJECT LOCATION:  US-127 from Bagley Road to Washington Road (US-127 BR at 
Ithaca), North Star Township, Gratiot County 
 
CONTROL SECTION, JOB NUMBER:  CS 29011 – JN 60434 
 
GENERAL INFORMATION 
 
The MDOT Project Manager for this project will be: 
 
 Brian E. Atkinson, PE 
 1212 Corporate Drive 
 Mt. Pleasant, MI 48858 
 (989) 775-6104 ext. 316 
 FAX: (989) 775-6329 
 Email: atkinsonb@michigan.gov 
 
I Primary Prequalification Classification: 
 

Roadway Rehabilitation & Rural Freeways 
 
II  Secondary Prequalification Classification: 
 
 Maintaining Traffic Plans and Provisions 
 

The anticipated start date of the service is March 28th, 2005. 

The anticipated completion date for the service is July 1st, 2005. 
 
DBE Requirement:  10%. 
 
 
I. PROJECT LOCATION 
 
The project is located on US-127, from Bagley Road to Washington Road (US-127 BR at Ithaca) 
in North Star Township in Gratiot County.  The project length is 1.74 miles. 
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II. PROJECT DESCRIPTION 
 
This project consists of all work related to designing this rehabilitation project as Log Plans  
including but not limited to the following: pavement joint and crack repairs, cold milling, HMA 
paving, drainage improvements, safety improvements including ramp extensions, super elevation 
corrections,  guardrail upgrading, and other miscellaneous items of work. 
 
Work shall conform to current MDOT, FHWA, and AASHTO practices, guidelines, policies, 
and standards (i.e., Road Design Manual, Standard Plans, Drainage Manual, Roadside Design 
Guide, A Policy on Geometric Design of Highways and Streets, Michigan Manual of Uniform 
Traffic Control Devices, etc.). 
 
 
III. SCOPE OF CONSULTANT DUTIES 
 
Complete the design of this project as Log Plans including, but not limited, to the following: 

 
A. Perform miscellaneous design survey pickup. 

 
B. Perform reviews of all culverts to determine if extensions and/or 

replacements/repairs are required, prepare any related design drawings, and 
obtain any required permits. 

 
C. Determine if design exceptions for super elevation corrections, ramp extensions, 

etc. will be required, prepare all necessary documents associated with the design 
exceptions, and submit for approval prior to the Plan Review Meeting. 

 
D. Prepare required plans, typical cross-sections, details, and specifications required 

for design and construction. 
 

E. Compute and verify all plan quantities. 
 

F. Prepare staging plans and special provisions for maintaining traffic during 
construction.  

 
G. Prepare the plans/special provisions for the existing paved Carpool Parking Lot 

(US-127BR, #529001) to complete HMA resurfacing with pavement markings.  
 

H. Provide solutions to any unique problems that may arise during the design of this 
project. 
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I. The Consultant may be required to provide Design Services during the 
construction phase of this project.  If Construction Assistance is required, then a 
separate authorization for those services will be issued. 

 
 
IV. PROJECT CONSTRUCTION COST 
 

A. The estimated cost of construction is: 
 

1. Safety Related Work        $219,000 
2. Base, Surface and Shoulder       $863,000 
3. Geometric Improvements         $60,000 
4. Bridge Approach Repair       $360,000 
5. Drainage Adjustment and Improvement     $300,000 
6. Joint Repair and Pavement Patching      $401,000 
7. Detours and Maintaining Traffic      $166,000 
8. Permanent Pavement Markings        $11,000 
9. Miscellaneous (including Carpool Parking Lot Upgrades)   $405,000 

CONSTRUCTION TOTAL     $2,785,000 
  
The above construction total is the amount of funding programmed for this project.  The 
Consultant is expected to design the project within the programmed amount.   
 
If at any time the estimated cost of construction varies by more than 5% of the current 
programmed amount, then the Consultant will be required to submit a letter justifying the 
changes in the construction cost estimate. 
 
V. PROJECT SCHEDULE 
 
The scheduled Consultants=s plan completion date for this project is July 1, 2005.  The 
Consultant shall use the following events to prepare the proposed implementation schedule as 
required in the Guidelines for the Preparation of Responses on Assigned Design Services 
Contracts.  These dates shall be used in preparing the Consultant=s Monthly Progress Reports. 
 
Target 
Date  Task #  Description 

3330  Conduct Design Survey Pick Up 
3360  Prepare Base Plans 

Submit Base Plans 
3380  Review Base Plans 
3390  Develop Maintaining Traffic Concepts 
3540  Develop the Maintaining Traffic Plan 
3560  Conduct Preliminary Geometric and Roadside Safety Reviews 
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3580  Develop Preliminary Plans 
4/21/05   Submit Preliminary Plans 
5/05/05 3590  Review Preliminary Plans (The Plan Review) 

3610  Compile Utility Information 
Utility Meeting (if required) 

3660  Resolve Utility Issues 
3810  Conduct Final Geometric and Roadside Safety Reviews 
3830  Complete the Maintaining Traffic Plan 
3840  Develop Final Plans and Specifications 

6/01/05   Submit Final Plan/Proposal Package to MDOT for final review 
3870  Hold Omissions/Errors Check (OEC) Meeting 

6/15/05   Omissions/Errors Check (OEC) Meeting (approximate date) 
7/01/05   Consultant=s Plan Completion:  Final Construction Plan/Proposal 

package with recommendations incorporated to MDOT (one and 
one-half weeks after OEC Meeting)  

7/01/05   Final Deliverables to MDOT 
 
This project will be scheduled for a September 2005 letting. 
 
VI. PAYMENT SCHEDULE 
 
Compensation for this Scope of Design Services shall be on an actual cost plus fixed fee basis. 
 
All invoices/bills for services must be directed to the Department and follow the 'then current' 
guidelines.  The latest copy of the "Professional Engineering Service Reimbursement Guidelines 
for Bureau of Highways" is available on MDOT's Bulletin Board System.  This document 
contains instructions and forms that must be followed and used for invoicing/billing; payment 
may be delayed or decreased if the instructions are not followed. 
  
Payment to the Vendor for Services rendered shall not exceed the "Cost Plus Fixed Fee Not to 
Exceed Maximum Amount" unless an increase is approved in accordance with the contract with 
the Vendor.  All invoices/bills must be submitted within 14 calendar days of the last date of 
services being performed for that invoice. 
  
Direct expenses will not be paid in excess of that allowed by the Department for its own 
employees.  Supporting documentation must be submitted, with the invoice/bill, for all billable 
expenses on the Project.  The only hours that will be considered allowable charges for this 
contract are those that are directly attributable to the CE activities of this Project.  Hours spent in 
administrative, clerical, or accounting roles for billing and support, are not considered allowable 
hours; there will be no reimbursement for these hours. 
 
Reimbursement for overtime hours will be limited to time spent on this project in excess of forty 
hours per week.  Any variations to this rule should be included in the price proposal 
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VII. MONTHLY PROGRESS REPORT 
 
On the first of each month, the Consultant Project Manager shall submit a monthly project 
progress report to the Project Manager, Brian Atkinson.  The monthly progress report shall 
follow the guidelines in Attachment A. 
 
 
VIII. FORMAT 
 
Log Plans at 8.5" x 11" will be required.  Other Log Plan sheets that are required for this project 
shall be completed by the Consultant.  These include, but are not limited to the following Log 
Plan sheets: 
 

A. The title sheet.  MDOT will provide a map of the area on a disk in our 
workstation format.  If the map is not available, MDOT will provide a map that 
could be used.  The Consultant shall be responsible for any revisions to the title 
sheet and the title sheet and map shall meet MDOT format and layout guidelines. 

 
B. Note Sheet. 

 
C. Typical Cross-Sections. 

 
D. Project specific Special Details. 

 
E. Construction staging and traffic control plans. 

 
F. Detail grade sheets for major intersections, ramp gores and critical areas. 

 
G. Paving details. 

 
H. Culvert detail sheet(s). 

 
I. Witness and benchmark sheet(s). 

 
J. Soil boring log sheet(s). 

 
All plans, special provisions, estimates, and other project related items shall meet all MDOT 
requirements and detailing practices (i.e., format, materials, symbols, patterns, and layout) or as 
otherwise directed by the Project Manager. 
 
All plans, specifications, and other project related items are subject to review and approval by 
MDOT. 
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IX. UTILITIES 
 
The Consultant shall be responsible for obtaining and showing on the plans the location and 
names of all existing utilities within the limits of the project.  In the course of resolving utility 
conflicts, the Consultant shall make modifications to the plans or design details and provide 
assistance as directed by the MDOT Utility Permits Engineer and/or Project Manager.  The 
Consultant shall attend any utility meetings called to ensure that the concerns are addressed on 
the plans involving utilities.  The Consultant shall assist in the review of utility permit requests 
to ensure compatibility with the project. 
 
 
X. TRAFFIC CONTROL AND MDOT PERMITS 
 
The Consultant shall be responsible for all traffic control required to perform the tasks as 
outlined in this Project Scope of Design Services. 
 
The Consultant shall be responsible for obtaining up to date access permits and pertinent 
information for tasks in MDOT Right of Way (ROW).  This information can be obtained through 
Pam Sebenick, Utilities/Permits Section, Real Estate Division at (517) 373-7680 
 
 
XI. PRE-QUALIFICATION AND SUBCONTRACTING OF CONTRACT WORK 
 
Any task(s) for which the Consultant is not prequalified must be completed by a Subcontractor 
that is pre-qualified for that task(s).  Any questions regarding prequalification should be directed 
to Phil Brooks, Prequalification Manager, at (517)335-2514. 
 
The Department=s prequalification is not a guarantee or warranty of the subcontractor=s ability 
to perform or complete the work subcontracted.  The Consultant remains fully responsible to the 
Department for completion of the work according to the authorization as if no portion of it had 
been subcontracted. 
 
All subcontractor communications with the Department shall be through the Consultant to the 
MDOT Project Manager.  This requirement may be waived if a written communication plan is 
approved by the MDOT Project Manager. 
 
The Department may direct the immediate removal of any subcontractor working in violation of 
this subsection.  Any costs or damages incurred are assumed by the Consultant by acceptance of 
the authorization.  It is further understood that the Consultant=s responsibilities in the 
performance of the contract, in case of an approved subcontract, are the same as if the Consultant 
had handled the work with the Consultant=s own organization. 
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XII. CONSULTANT RESPONSIBILITIES (GENERAL) 
 
For all P/PMS Tasks, please refer to Combined Manual which is listed on the MDOT Bulletin 
Board System and can be found under the PPMS Library.  An index of the latest version of the task 
descriptions along with any revisions is in Attachment “B”. 
 
 
A. Meet with the MDOT Project Manager to review project, location of data sources and 

contact persons, and review relevant MDOT operations.  The Consultant shall review and 
clarify project issues, data needs and availability, and the sequence of events and team 
meetings that are essential to complete the design by the project plan completion date.  
Attention shall be given to critical target dates that may require a large lead time, such as 
geotechnical requirements, obtaining permits, design exceptions, utility conflict 
resolution, local agency meetings, etc. 

 
B. Maintain a Design Project Record which includes a history of significant events 

(changes, comments, etc.) which influenced the development of the plans, dates of 
submittals and receipt of information. 

 
C. P/PMS TASK 3330 - CONDUCT DESIGN SURVEY PICK UP 

Perform pickup surveys as necessary to design this project.  See the Combined Manual 
under Attachment C for details.  The Consultant=s survey shall be as complete and 
accurate as necessary to: 

1. Calculate and verify plan quantities to the Consultant=s standards. 
2. Locate and lay out the future construction of this project. 
3. Perpetuate affected property controlling corners for monument 

preservation. 
 
D. P/PMS TASK 3360 - PREPARE BASE PLANS 

See Combined Manual under Attachment C for details. 
 
E. P/PMS TASK 3380 - REVIEW BASE PLANS 

See Combined Manual under Attachment C for details. 
 
F. P/PMS TASK 3390 - DEVELOP MAINTAINING TRAFFIC CONCEPTS 

See Combined Manual under Attachment C for details. 
 
G. Perform storm sewer design calculations, including appropriate outlets and energy 

dissipation if necessary, as outlined in the MDOT Drainage Manual.   
 
H. P/PMS TASK 3540 - DEVELOP THE MAINTAINING TRAFFIC PLAN 

See Combined Manual under Attachment C for details. 
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I. P/PMS TASK 3560 – CONDUCT PRELIMINARY GEOMETRIC AND 

ROADSIDE SAFETY REVIEWS 
See Combined Manual under Attachment C for details. 

 
J. P/PMS TASK 3580 - DEVELOP PRELIMINARY PLANS 

See Combined Manual under Attachment C for details. 
 
K. P/PMS TASK 3590 – REVIEW PRELIMINARY PLANS (THE PLAN REVIEW) 

See Combined Manual under Attachment C for details. 
 
L P/PMS TASK 3610 – COMPILE UTILITY INFORMATION 

See Combined Manual under Attachment C for details. 
 

M. P/PMS TASK 3660 – RESOLVE UTILITY ISSUES 
See Combined Manual under Attachment C for details. 

 
N. P/PMS TASK 3810 - CONDUCT FINAL GEOMETRIC AND ROADSIDE 

SAFETY REVIEWS 
See Combined Manual under Attachment C for details. 

 
O. P/PMS TASK 3830 - COMPLETE THE MAINTAINING TRAFFIC PLAN 

See Combined Manual under Attachment C for details. 
 
P. P/PMS TASK 3840 - DEVELOP FINAL PLANS AND SPECIFICATIONS 

See Combined Manual under Attachment C for details. 
 
Q. P/PMS TASK 3870 - HOLD OMISSIONS/ERRORS CHECK (OEC) MEETING 

See Combined Manual under Attachment C for details. 
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R. P/PMS TASK 5010 - CONSTRUCTION PHASE ENGINEERING AND 
ASSISTANCE 
The Consultant may be required to provide Design Services during the construction 
phase of this project.  If Construction Assistance is required, then a separate authorization 
for those services will be issued. 

 
S. The Consultant shall be required to prepare and submit a CPM network for the 

construction of this project.  See Attachment D for details 
 
T. The Consultant representative shall record and submit type-written minutes for all project 

related meetings to the MDOT Project Manager within two weeks of the meeting.  The 
Consultant shall also distribute the minutes to all meeting attendees.  MDOT will provide 
and distribute official meeting minutes for the Base Plan Review Meeting (if meeting 
necessary) and The Plan Review Meeting. 

 
U. Attend information meetings (i.e., public hearings, open houses, etc.) with the public and 

public officials to assist in responding to concerns and questions.  May require the 
preparation of displays such as maps, marked-up plans, etc. 

 
V. Prepare and submit any information, calculations, hydraulic studies, or drawings required 

by MDOT for acquiring any permit (i.e. NPDES, DEQ, etc), approvals (ie. county drain 
commission) and related mitigation.  MDOT will submit permit requests. 

 
W. Attend any project-related meetings as directed by the MDOT Project Manager. 
 
X. The MDOT Project Manager shall be the official MDOT contact person for the 

Consultant and shall be made aware of all communications regarding this project.  
The Consultant must either address or send a copy of all correspondence to the MDOT 
Project Manager.  This includes all Subcontractor correspondence and verbal contact 
records.  

 
Y. The Consultant shall contact the MDOT Project Manager whenever discoveries or design 

alternatives have the potential to require changes in the scope, limits, quantities, costs, or 
right-of-way of the project. 

 
Z. Print the Special Details. 
 
AA. Reproduction of 30 sets of base plans, 30 sets of Plan Review plans, and 30 sets of OEC 

plans is to be performed by the Design Consultant. 
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XIII. MDOT RESPONSIBILITIES (GENERAL) 
 
A. Schedule and/or conduct the following: 

1. Project related meetings. 
2. The Plan Review 
3. Utility Meetings. 
4. Quantity summary sheets and final item cost estimates. 
5. Packaging of plans and proposal. 

 
B. Furnish pertinent reference materials. 
 
C. Furnish prints of old plans of the area, if available. 
 
D. Supply information on existing pavement structure as necessary. 
 
E. Coordinate any necessary utility relocations. 
 
F. Furnish pavement core information (Consultant shall place information in the plans). 
 
G. Furnish soil boring information as necessary (Consultant shall place information in the 

plans). 
 
H. Pavement design will be completed by the MDOT Pavement Management Unit of the 

Bay Region Soils Engineer. 
 
I. Furnish the MDOT Stand Alone Estimator=s Worksheet (SAEW). 
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 ATTACHMENT A 
 US-127 from Bagley Road to Washington Road 

North Star Township, Gratiot County 
CS 29011 – JN 60434 

  
 
 MONTHLY PROGRESS REPORTS 
 
The first two pages of this attachment are the necessary layout of the Monthly progress reports 
and the last three pages are a completed example. 
 
 Control Section 00000 
 Job Number 00000C 
 Structure Number S00 
 Date 00/00/00 
 
 MONTHLY PROGRESS REPORT 
 
A. Work accomplished during the previous month. 
 
 
B. Anticipated work items for the upcoming month. 
 
 
C. Real or anticipated problems on the project. 
 
 
D. Update of previously approved detailed project schedule (attached), including 

explanations for any delays or changes. 
 
 
E. Items needed from MDOT. 
 
 
F. Copy of Verbal Contact Records for the period (attached). 
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 Structure Number - Control Section - Job Number 
 Route, Location Description 
 Design Schedule as of 00/00/95 

 
LIST TASKS, SUBMITTALS, APPROVALS AND MEETINGS AS OUTLINED IN 
SCOPE OF DESIGN SERVICES AS NEEDED.  THIS LIST IS JUST AN EXAMPLE. 
  
Original  Original  (Anticipated) (Anticipated) 
Authorized Authorized  or Actual or Actual 
Start Date Finish Date Start Dates Finish Dates Task  Task Description 
 
 
00/00/00  00/00/00  00/00/00  00/00/00  ?? Initial project meeting. 
 
00/00/00  00/00/00  00/00/00  00/00/00  3330 Conduct Design Survey.. 
 
00/00/00  00/00/00  00/00/00  00/00/00  3360 Prepare Base Plans 
 
00/00/00  00/00/00  00/00/00  00/00/00   Submit Base Plans 
 
00/00/00  00/00/00  00/00/00  00/00/00  3580 Develop Preliminary Plans 
 
00/00/00  00/00/00  00/00/00  00/00/00  3390 Develop Construction Zone Traffic 

Control Concepts 
 
00/00/00  00/00/00  00/00/00  00/00/00  3540 Develop Construction Zone Traffic 

Control Plan 
 
00/00/00  (00/00/00) 00/00/00  00/00/00  3550 Develop Preliminary Traffic 

Operations Plan. 
 
00/00/00  (00/00/00) 00/00/00  00/00/00  3351 Review & Submit of Preliminary 

Right-Of-Way Plans. 
 
00/00/00  (00/00/00) 00/00/00  00/00/00   Submittal of The Plan Review Package. 
 
00/00/00  (00/00/00) 00/00/00  00/00/00   Completion of the Plan Review 

Meeting. 
 
00/00/00  (00/00/00) 00/00/00  00/00/00  3840 Develop Final Plans and Specifications 

 
00/00/00  (00/00/00) 00/00/00  00/00/00   Submittal of final plans/proposal 

package to MDOT for final review.  
 
00/00/00  00/00/00  00/00/00  00/00/00  3870 Omissions/Errors Check (OEC) 

Meeting 
 
00/00/00  00/00/00  00/00/00  00/00/00   Consultant=s Plan Completion:  Final 

Construction Plan/Proposal package 
with recommendations incorporated to 
MDOT (two weeks after OEC 
Meeting) 

 
00/00/00  00/00/00  00/00/00  00/00/00   Final Deliverables to MDOT 
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 Control Section 12345 
 Job Number 11111C 
 Structure Number S02 
 Date 07/31/95 
 
 MONTHLY PROGRESS REPORT 
 
A. Work accomplished during the previous month. 
 

1. During the last month we completed the Final Right of Way plans and submitted 
them to Thomas Nelson, Jr. on 05/01/99. 

 
B. Anticipated work items for the upcoming month. 
 

1. Submit the Preliminary Plans and related material on 03/11/99. 
 

2. Attend the meeting regarding the Ameritech lines on the bridge, scheduled for 
03/12/99. 

 
C. Real or anticipated problems on the project. 
 

1. We foresee no problems at this time. 
 
D. Update of previously approved detailed project schedule (attached), including 

explanations for any delays or changes. 
 

1. The design is falling behind schedule because we had problems resolving the 
geometries of the ramps in relation to the bridge.  The Preliminary Plan submittal 
will be the only task affected by this delay because we will make up the lost time 
prior to submitting the Final Plans and Specifications. 

 
E. Items needed from MDOT. 
 

1. Prior to final Plan submittal we will need the latest Special provision and 
Supplemental Specification checklist. 

 
F. Copy of Verbal Contact Records for the period (attached). 
 

1. Discussed bridge and ramp geometries with Tom Myers of M$DOT Traffic and 
Safety Division on 07-24-95. 
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 SN: S02 - CS: 12345 - JN: 11111C 
 M-111, from There Village Limits to north of That Road 
 Design Schedule as of 07/31/95 
 
 

Original Original (Anticipated) (Anticipated) 
Authorized Authorized  or Actual  or Actual 
Start Date Finish Date Start Dates  Finish Dates Task  Task Description 
 
01/12/95 01/12/95 01/12/95  01/12/95 ?? Initial project meeting. 
 
01/29/95 01/29/95 01/30/95  01/30/95 3330 Conduct Design Survey. 
 
02/17/95 04/10/95 02/17/95  04/20/95 3360 Prepare Base Plans. 
 
02/29/95 02/29/95 02/29/95  02/29/95 3390 Develop the Construction Zone Traffic Control 

Concepts 
 
03/12/95 03/13/95 03/12/95  (03/30/95) 3540 Develop Construction Zone Traffic Control 

Plan 
 
03/20/95 03/19/95 03/25/95  (03/30/95) 3551 Develop/Review Preliminary Traffic Signal 

Plan 
 
07/01/95 07/01/95 (07/01/95)  (07/01/95) 3590 The Plan Review Meeting 
 
07/11/95 08/11/95 (07/11/95)  (08/11/95) 3821 Complete/Review Traffic Signal Plan 
 
09/15/95 09/15/95 (09/15/95)  (09/15/95) 3830 Complete Construction Zone Traffic Control 

Plan. 
 
09/16/95 09/16/95 (09/16/95)  (09/16/95) 3840 Develop Final Plans and Specifications 
 
09/25/95 09/23/95 (09/25/95)  (09/25/95) 3870 Omissions/Errors Check (OEC) Meeting 
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VERBAL CONTACT RECORD Control Section 12345 
 Job Number 11111C 
 Structure Number S02 
 Date 07/31/95 
 
 
Joe Engineer talked to Tom Myers and decided to use a 0.05'/ft super on ramp A leading into the bridge. 
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ATTACHMENT B 
US-127 from Bagley Road to Washington Road 

North Star Township, Gratiot County 
CS 29011 – JN 60434 

 
P/PMS TASK - INDEX - VERSION 2 rev 2 

ISSUED 9/29/2000 
 
 
 
P/PMS TASK 

 
CURRENT 
DATE 

 
LATEST 
REVISION DATE 

 
3120 - CONDUCT STRUCTURE DECK CONDITION SURVEY 

 
07/29/99 

 
 

 
3330 - CONDUCT DESIGN SURVEY 

 
07/29/99 

 
 

 
3340 - CONDUCT STRUCTURE SURVEY 

 
07/29/99 

 
 

 
3350 - CONDUCT HYDRAULICS SURVEY 

 
07/29/99 

 
 

 
3360 - PREPARE BASE PLANS 

 
06/22/99 

 
 

 
3361 - REVIEW AND SUBMIT PRELIMINARY RIGHT OF 
WAY (PROW) PLANS 

 
07/16/99 

 
 

 
3370 - PREPARE STRUCTURE STUDY 

 
06/16/99 

 
 

 
3380 - REVIEW BASE PLANS 

 
06/29/99 

 
 

 
3390 - DEVELOP THE CONSTRUCTION ZONE TRAFFIC 
CONTROL CONCEPTS 

 
07/16/99 

 
 

 
3510 - PERFORM ROADWAY GEOTECHNICAL 
INVESTIGATION 

 
07/29/99 

 
 

 
3520 - CONDUCT HYDROLOGIC, HYDRAULIC AND SCOUR 
ANALYSES 

 
08/29/00 

 
revised per P. Schriner 

 
3530 - CONDUCT FOUNDATION STRUCTURE 
INVESTIGATION 

 
07/16/99 

 
 

 
3540 - DEVELOP CONSTRUCTION ZONE TRAFFIC 
CONTROL PLAN 

 
07/16/99 
 

 
 

 
3551 - DEVELOP/REVIEW PRELIMINARY TRAFFIC 
SIGNALS  PLAN 

 
07/16/99 

 
added to index 1/5/2000 

 
3552 - DEVELOP PRELIMINARY PERMANENT PAVEMENT 
MARKING PLAN 

 
07/16/99 

 
 

 
3553 - DEVELOP PRELIMINARY NON - FREEWAY SIGNING 
PLAN 

 
07/16/99 

 
 

 
3554 - DEVELOP PRELIMINARY FREEWAY SIGNING PLAN 

 
07/16/99 
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P/PMS TASK 

 
CURRENT 
DATE 

 
LATEST 
REVISION DATE 

3570 - PREPARE PRELIMINARY STRUCTURE PLANS 07/16/99  
 
3580 - DEVELOP PRELIMINARY PLANS 

 
06/30/99 

 
 

 
3581 - FINAL RIGHT-OF-WAY PLANS 

 
07/16/99 

 
 

 
3590 - REVIEW PRELIMINARY PLANS 

 
06/29/99 

 
 

 
3670 - DEVELOP MUNICIPAL UTILITY PLANS 

 
06/30/99 

 
 

 
3675 - DEVELOP ELECTRICAL PLANS 

 
07/01/99 

 
 

 
3710 - DEVELOP REQUIRED MITIGATION 
(FOR INFORMATION ONLY, THIS IS NOT A CONSULTANT 
TASK) 

 
07/16/99 

 
 

 
3720 - SUBMIT ENVIRONMENTAL PERMIT APPLICATIONS 
(FOR INFORMATION ONLY, THIS IS NOT A CONSULTANT 
TASK) 

 
07/16/99 

 
 

 
3821 - COMPLETE/REVIEW TRAFFIC SIGNAL PLANS 

 
07/16/99 

 
 

 
3822 - COMPLETE PERMANENT PAVEMENT MARKING 
PLAN 

 
07/16/99 

 
 

 
3823 - COMPLETE NON-FREEWAY SIGNING PLAN 

 
07/16/99 

 
 

 
3824 - COMPLETE FREEWAY SIGNING PLAN 

 
07/16/99 

 
 

 
3830 - COMPLETE CONSTRUCTION ZONE TRAFFIC 
CONTROL PLAN 

 
06/22/99 

 
 

 
3840 - DEVELOP FINAL PLANS AND SPECIFICATIONS 

 
07/02/99 

 
 

 
3850 - DEVELOP STRUCTURE FINAL PLANS AND 
SPECIFICATIONS 

 
07/29/99 

 
 

 
3870 - HOLD OMISSIONS/ERRORS CHECK (OEC) MEETING 

 
07/13/99 

 
 

 
4120 - OBTAIN PRELIMINARY TITLE COMMITMENTS 

 
06/29/99 

 
 

 
4130 - PREPARE MARKED FINAL R.O.W. PLANS 

 
06/29/99 

 
 

 
4140 - PREPARE PROPERTY LEGAL INSTRUMENTS 

 
06/29/99 

 
 

 
5010 - CONSTRUCTION PHASE ENGINEERING ASSISTANCE 

 
07/29/99 
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ATTACHMENT C 
US-127 from Bagley Road to Washington Road 

North Star Township, Gratiot County 
CS 29011 – JN 60434 

 
 

MDOT COMBINED MANUAL 
 
The MDOT Combined Manual is listed on the MDOT Bulletin Board System and can be found 
under the PPMS Library.  An index of the latest version of the task descriptions along with any 
revisions will be included as part of this authorization.  
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ATTACHMENT D 
US-127 from Bagley Road to Washington Road 

North Star Township, Gratiot County 
CS 29011 – JN 60434 

 
 CONSTRUCTION CRITICAL PATH NETWORKS 
 
I. INTRODUCTION 
 
The Consultant is required to submit a Construction Critical Path Network at various points in 
the design process.  Refer to the following: 
 

P/PMS TASK 3580 - DEVELOP PRELIMINARY PLANS 
 

P/PMS TASK 3830 - COMPLETE THE MAINTAINING TRAFFIC PLAN 
 
P/PMS TASK 3840 - DEVELOP FINAL PLANS AND SPECIFICATIONS 

 
Construction Critical Path Networks are often needed to develop the progress schedule for a 
project.  They are required on any project designated to include an Incentive/Disincentive or 
Special Liquidated Damages clause. Construction Critical Path Networks are also recommended 
for projects with the following characteristics: 
 
1. New construction. 
2. Major reconstruction or rehabilitation on an existing roadway that will severely  
 disrupt traffic. 
3. Unique or experimental work. 
4. More than one construction season. 
5. Complex staging (multiple stages with traffic shifts). 
 
As noted in MDOT=s Construction and Technology Instructional Memorandum 1997-7, 
Progress Schedule Determinations/Critical Path Rates, 
 

 Apreparation of a Critical Path is a requirement on all consultant-designed 
projects, regardless of the project type or complexity.@ 

 
The MDOT Resident Engineer assigned to the project should be consulted when developing 
Construction Critical Path Networks. 
 
MDOT requires the precedence diagramming method.  The Consultant will submit this network 
in MPX version 4.0. 
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II. NETWORK DEVELOPMENT 
 
The network will be defined using the following steps.   

1. Activity definition. 
2. Activity sequencing. 
3. Duration estimation. 
4. Schedule development. 

 
1. ACTIVITY DEFINITION 

 
The Consultant will define the specific activities in enough detail so that the proper 
objectives will be met.  The Consultant must identify assumptions (those factors 
considered true, real or certain).  Supporting detail for the activities should be 
documented and organized as needed to simplify the review of the activities by MDOT 
personnel. 

 
The Construction Critical Path Network must start with the ALetting Date@ as the first 
activity and terminate with the AEnd of Project@ as the finish activity. 

 
A sufficient number of activities will be required with sufficient detail so that the 
controlling construction operation(s) may be identified.  Notation on each activity shall 
include a brief work description and activity time duration.   

 
2. ACTIVITY SEQUENCING 

 
Activity sequencing involves identifying and documenting interactivity dependencies.  
The Consultant must sequence activities accurately to support later development of a 
realistic and achievable construction schedule.  Two types of dependencies should be 
considered.  Mandatory dependencies are inherent in the nature of the work being done, 
such as construction sequencing.  Discretionary dependencies are based on knowledge of 
the work to be done.  Constraints are used to show how the activities relate to each.  The 
Consultant must include documentation supporting all discretionary dependencies used in 
the project.  All activities must lead to another activity.  Only Start to Start, Finish to 
Finish and Finish to Start relationships will be allowed.  All logic shall show how the 
given activity is dependent on its preceding activities. 

 
3. DURATION ESTIMATION 

 
After the Consultant has sequenced the activities, the Consultant should determine the 
activity duration.  Activity duration estimating involves assessing the number of work 
periods likely to be needed to accomplish each activity.  Duration (working days): No 
activity will have a duration greater than 20 working days unless approved by the 
Engineer.  Activities that will be allowed to exceed 20 working days include, but are not 
limited to, working drawing approvals or other activities not under the control of the 
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Contractor.  If requested by the Engineer, the Consultant shall explain the reasonableness 
of activity time durations.   The approved MDOT production rates will be used in 
estimating activity duration. These are available in the Supplemental Information section 
of this attachment. The Consultant must document and submit all assumptions made 
during the duration estimation to MDOT. 

 
4. SCHEDULE DEVELOPMENT 

 
The activity sequencing, duration estimations and the calendars are combined to create 
the construction schedule.  During the development of the schedule the Consultant will 
verify: 

1. The required schedule to build the project. 
2. The constructability of the project. 
3. If the maintaining traffic scheme will work. 
4. If seasonal limitations will affect the construction. 
5. Any other project specific considerations. 

 
The MDOT Calendars will be used by the Consultant in developing the network.  The 
calendars are based on a 4, 5 or 6 day work week.  The MDOT Calendars are included in 
the Supplemental Information section of this attachment. 

 
At this point there should be no negative float in the network.  If there is, there is an error 
in the network and the error must be corrected before network submittal. 

 
All summary tasks shall be removed prior to submittal to MDOT Project Manager 

 
 
III. DELIVERABLES 
 
After this final step the design consultant will submit the finished CPM schedule to MDOT 
 

1. Documents 
 

A. 11" x 17" plot of the network.  The critical path shall be clearly identified on the 
plot.  A larger plot may be required for complex networks. 

 
B. Work Day / Completion Date Determination Worksheet. 

 
C. List of any other assumptions or controlling factors used in creating the network.  

For example, permit or maintaining traffic restrictions. 
 

2. Electronic Format 
 



 

CS: 29011  JN: 60434C  February 2, 2005 Page: 24  

This section sets the requirements for the electronic submittal of the Consultant=s 
Construction Network.  All networks shall be submitted on a 3.5 inch floppy disk (or via 
E-mail) using one of the following formats: 
A. Standard Electronic Media Format: This is a standard ASCII text file 

containing the data elements below, in the order specified. This file can be created 
using any text editor or word processing application (i.e., MS-Word, 
WordPerfect, Notepad, Write) but must be saved as an ASCII file. 

 
The first line will provide a descriptive header describing the submittal and 
containing: 

Control Section 
Job Number 
Route 
Consultant name 
Date of Submittal 

 
The next line will be blank, followed by multiple data lines. 

 
Each data line will contain one record pertaining to one task of the job.  Separate 
data fields by a comma.  Fields within each task line are as follows: 

 
(Note that the term "task" is synonymous with "activity."  Leave fields that are 
not required blank) 

 
(1) Task # (Job # followed by a hyphen followed by this task's unique 4 digit 

task number. This is the Preceding Event Activity Code) 
(2) Description of Task, Milestone or Hammock, blank if this record is a 

constraint 
(3) Calendar (see attached list) 
(4) Duration of task, blank for constraints 
(5) Task # of the next task (Succeeding Event) - leave blank if this record is 

not a constraint or hammock 
(6) Type of constraint (FS, SS, FF) - leave blank if this record is not a 

constraint. 
(7) Delay, if required 
(8) Original "Baseline" Start Date 
(9) Original "Baseline" Finish Date 
(10) Current (forecast) Start Date (early start) 
(11) Current (forecast) Finish Date (early finish) 
(12) Estimated completion date (if different from early start + current duration) 
(13) Late Start Date 
(14) Late Finish Date 
(15) Actual Start Date 
(16) Actual Finish Date 
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Example - each line contains the following: 

 
Task # (preceding event), Description, Calendar, Duration, Next Task # 
(succeeding event), Constraint Type, Delay, Baseline Start, Baseline Finish, Early 
Start, Early Finish, Estimated Completion Date, Late Start, Late Finish, Actual 
Start, Actual Finish, Total Float. 

 
B. Primavera Project Planner (P3) 2.0 Export Procedure:  Users who have 

Primavera Project Planner (P3) version 2.0 can automatically create an export file 
by following the below export procedure below.  Users having an older version 
of Primavera may use the applications export feature only if they are able to 
include all the data elements listed in the version 2.0 format. 

 
1. Choose Tools, Project Utilities, EXPORT 
2. Click ADD, then click OK to accept the next sequential ID number, or 

type a unique number to identify the specifications and click OK 
3. Enter a description for the specification in the Title field 
4. Specify data items to export 

 
Activities 
- Select Contents of List 
- Use the Description column to specify which data items to export 
- To add items, click the right mouse button in the Description column and 
choose from the list.  Suggested Items include: Activity ID, Activity 
Description, Actual Start, Actual Finish, Calendar ID, Early Start, 
Early Finish, Late Start, Late Finish, Original Duration. 
- Select All Current, All Target, or All Target2 
- Set Description Length to 48 

 
 OR 
 

Constraints 
- Select Successor relationships - Choose this option to export Activity 
IDs and their corresponding successors only.  Lags and relationship types 
will also be displayed in this output file. 

 
5. Click FORMAT in Export Dialog Box 
6. In the Output file section, enter a new name and path (ex. A:\actexp or 

A:\conexp).  Do not include a file extension. 
7. In the type field, click the minimize button and choose the [.PRN] - 

ASCII file format for the output file. 
8. Select CALENDAR for Date Format 
9. Set ASCII Output Field Separation to 1 and Blank column width to 0 
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10. Click RUN 
11. In the Output Options dialog box, click on OK 

 
NOTE: A COMPLETED FILE EXPORT WILL CONSIST OF 2 EXPORT 
FILES (ACTIVITIES & CONSTRAINTS) 

 
C. Microsoft Project Export Procedure:  Users of Microsoft Project Version 4.0 

and above can create a Microsoft Project Exchange (MPX) file by following the 
procedure below. 

 
1. Choose File, Save As from the main menu 
2. In the Save File as Type box Select MPX 4.0 
3. On the drive box select a: or whichever drive is the 3.5" Floppy drive 
4. Click on OK 
This saves the file in MPX format. 

 
D. Primavera Sure Track:  Users of Sure Track Version 2.0 and above can create a 

Microsoft Project Exchange (MPX) file by following the procedure below. 
 

1. Choose File, Save As from the main menu 
2. In the filename box input a filename 
3. In the Save File as Type box Select MPX 
4. On the drive box select a: or whichever drive is the 3.5" Floppy drive 
5. Click on OK 
This saves the file in MPX format 

 
E. Scitor Project Scheduler 7 Export Procedure:  Users of Scitor Project 

Scheduler Version 7 and above can create a Microsoft Project Exchange (MPX) 
file by following the procedure below. 

 
1. Choose File, Save As from the main menu 
2. In filename box select a filename 
3. In the Save File as Type box Select MPX 
4. On the drive box select a: or whichever drive is the 3.5" Floppy drive 
5. Click on OK 
This saves the file in MPX format 

 
F. Export Files with Other Scheduling Applications:  Most scheduling packages 

have export functions similar to those described above.  If the Consultant chooses 
to use packages with export capabilities, they shall include all items listed in the 
Standard Media Format in a text or ASCII type file. 
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IV. SUPPLEMENTAL INFORMATION 
 
A. MDOT CRITICAL PATH-CONSTRUCTION TIME ESTIMATES 
 
Drainage 
Cross Culverts 

Rural Highways       40 m/day 
Expressways        50 m/day 
Large Headwalls       5 days/unit 
Slab or Box Culverts       5 days/pour 
Plowed in Edge Drain(production type project)   4500 m/day 
Open Graded Underdrain(production type project)   1200 m/day 

Sewers 
0m-5m(up to 1500mm)      40 m/day 
0m-5m(over 1500mm)      25 m/day 
5m-over(up to 1500mm)      25 m/day 
5m-over(over 1500mm)      20 m/day 
Jacked-in-place       13 m/day 

including excavation pit & set up    min. 5 days 
Tunnels     

hand mining       8 m/day 
machine mining      20 m/day 
including excavation pit & set up    min. 5 days 

Manholes         3 units/day 
Catch Basin         4 units/day 
 
Utilities 
Water Main(up to 400mm)       100 m/day 

Flushing, Testing & Chlorination     4 days 
Water Main(500mm-1050mm)      25 m/day 

Flushing, Testing & Chlorination     5 days 
Order & Deliver 600 mm HP Water Main     50 days/order 
Gas Lines         100 m/day 
 
Earthwork and Grading    Metro Exp  Rural 
Embankment(CIP)     1500 m3/day  5300 m3/day 
Excavation and/or Embankment(Freeway)  1500 m3/day  9200 m3/day 
Excavation and/or Embankment(Reconstruction) 750 m3/day  3800 m3/day 
Embankment(Lightweight Fill)   300 m3/day  600 m3/day 
Muck(Excavated Waste & Backfill)      1500 m3/day 
Excavation(Widening)       600 m/day 
Grading(G & DS)        750m/day 
Subbase and Selected Subbase(up to 7.4m)     600 m/day 
Subbase and Selected Subbase(7.4 m & over)    450 m/day 
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Subgrade Undercut & Backfill      1500 m3/day 
Subbase & Open-Graded Drainage Course     450 m/day 
 
Surfacing  
Concrete Pavement(7.3m)       450 m/day 

Including Forming & Curing      min. 7 days 
Bituminous Pavement(7.3m)       1200 m/day/course 
Concrete Ramps(4.9m)       300 m/day 

Including Forming & Curing      min. 7 days 
Curb(1 side)         750 m/day 
Concrete Shoulder-Median       1200 m2/day 
Bituminous Shoulders(1 side per course)     750 m/day 
Sidewalk         180 m2/day 
Sidewalk(Patching)        65 m2/day 
 
Structures 
Sheeting(Shallow)        30 m/day 
General Excavation at Bridge Site      750 m3/day 
Excavation for Substructure(Footings)     1 unit/day 
Piles(12m)         15 piles/day 
Substructure(Piers & Abutments)      5 days/unit 
Order and Delivery of Beams 

Plate Girders        100-120 days/order 
Rolled Beams        90-120 days/order 
Concrete Beams       50 days/order 

Erection of Structural Steel       3 days/span 
 
Bridge Decks 

Form & Place Reinforcement(60m Structure)   15 days 
Pour Deck Slab(1 1/5 days/pour)     2 days/span 
Cure         14 days 

2 Course Bridge Decks 
Add 9 days for Second Course Latex 
Add 12 days for Second Course Low Slump 

Sidewalks and Railings 
Sidewalks and Parapets      5 days/span 
Slip Formed Barriers       2 days/span 

Clean Up         10 days 
Pedestrian Fencing 

Shop Plan Approval & Fabrication     1-2 months 
Erection        1 week/bridge 

 
Rip Rap Placement 

Bucket Dumped       385 m3/day 
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Bucket Dumped and Hand Finished     131-523 m3/day 
 
Retaining Walls        1 Panel/day 

min. 10 days 
 
Railroad Structures 
Grade Temporary Runaround      750 m3/day 
Ballast, Ties & Track        50 m/day 
Place Deck Plates        5 days/span 
Waterproof,  Shotcrete & Mastic      5 days/span 
 
Railroad Crossing Reconstruction      10-15 work days 

(depends on if   
   
   
    
concrete base is          
  involved) 

Temporary Railroad Structures       
Order & Deliver Steel       55 days/order 
Erect Steel         1 day/span 
Ties and Track        3 days/span 
 
Pumphouse 
Structure         30 days/m 
Order & Deliver Electrical & Mechanical Equipment   90 days 
Install Electrical & Mechanical Equipment     30 days 
 
Miscellaneous 
Removing Old Pavement       60 m/day 
Removing Old Pavement for Recycling(7.3m)    450 m/day 
Crushing Old Concrete for 6A or OGDC     1350 mtons/day 
Removing Trees(Urban)       15 units/day 
Removing Trees(Rural)       30 units/day 
Removing Concrete Pavement      450 m2/day 
Removing Sidewalk        250 m2/day 
Removing Curb & Gutter       450 m/day 
Removing Bitumin.ous Surface      1600 m2/day 
Conditioning Aggregate       900 m/day 
Bituminous Base Stabilizing       2500 m2/day 
Ditching         600 m/day 
Trenching for Shoulders       750 m/day 
Station Grading        610 m/day 
Clearing         8000 m2/day 



 

CS: 29011  JN: 60434C  February 2, 2005 Page: 30  

Restoration(Topsoil, Seeding, Fertilizer & Mulch)    1650 m2/day 
Sodding         2100 m2/day 
Seeding         40000 m2/day 
Guard Rail         230 m/day 
Fence(Woven Wire)        360 m/day 
Fence(Chain Link)        150 m/day 
Clean Up         600 m/day 
Concrete Median Barrier       300 m/day 

Cure         min. 7 days 
Reroute Traffic(Add 4 days if 1st item)     1 day/move 
Concrete Glare Screen       450 m/day 
Light Foundations        6 units/day 

Order & Delivery       6-8 week/order 
Remove Railing & Replace with Barrier(1 or 2 decks at a time)  4 days/side 
Longitudinal Joint Repair       1600 m/day 
Crack Sealing         4800 m/day 
Joint and Crack Sealing       500 m/day 
Repairing Pavement Joints - Detail 7 or 8     200 m/day 
 
Seal Coat         6400 lane m/day 
Diamond Grinding/Profile Texturing Concrete    3300 m2/day 
Rest Area Building 

Order Material       3 months 
Construct Building       9 months 

Tower Lights          
Order and Deliver Towers       100 days 

Weigh-In-Motion   
Order and Deliver Materials      1 month-6weeks 
O & D with Installation      3 months 

Raised Pavment Markers       300 each/day 
Attenuators         2 each/day 
Shoulder Corrugations, Ground or Cut     8 km-9.7 km/side/day 
Aggregate Base        2900 m2/day 
Aggregate Shoulders        350 m3/day 
Freeway Signing - 3# Post Type      50 signs/day 
 
Concrete Joint Repair(High Production-Projects with > 1000 patches) 

Average(1.8m)        50 patches/day 
Large(>1.8m)        500 m2/day 

 
Bridge Painting        90 m2/day 
 
Pin and Hanger Replacement      3 beams/day  

Order Pin & Hanger       60 days 
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Bridge Repair 
Scarifying(Including Clean up)      10000 m2/day 
Joint Removal(Including Clean up)      4 m/day 

Formin.g & Placement       3.5 m/day 
Hydro-Demolishing        300 m/day 
Barrier Removal        15 m/day 

Placement        45 m/day 
Hand Chipping (Other than Deck)      .24 m3/person/day 
Shoulder Corrugations, Ground or Cut     8 km-9.7 km/side/day 
Casting Latex Overlay       250 m/day 
Curing Overlay 

Regular        4 days 
High Early        1 day    

Thrie Beam Retrofit        30 m/day 
Beam End Repairs 

Welded Repairs       .75 days/repair 
Bolted Repairs       .50 days/repair 
Bolted Stiffeners (Pair)      .25 days/repair 
Grind Beam Ends       .25 days/repair 
Welded Stiffeners (Pair)       .25 days/repair H-

Pedestal Repairs: 
Welded Repair      .50 days/each 
Replacement       1 day/each 

Deck Removal        235 m2/day 

 
Surfacing-Bituminous 
Metro-Primary(<18000mtons) 

Paving         540 mtons/day 
Joints         150 m/day 
Cold Milling        3400 m2/day 
Aggregate Shoulders       900 mtons/day 

Metro Primary(>18000mtons) 
Paving        540 mtons/day 
Joints         200 m/day 
Cold Milling        7500 m2/day 

Metro Interstate(>18000mtons) 
Paving        1100 mtons/day 
Joints         360 m/day 
Aggregate Shoulders       900 mtons/day 

Urban Primary(<18000mtons) 
Paving        640 mtons/day 
Joints         100 m/day 
Cold Milling        1700 m2/day 
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Rubblizing        1700 m2/day 
Aggregate Shoulders       450 mtons/day 

Urban Primary(>18000mtons) 
Paving        1000 mtons/day 
Joints         120 m/day 
Cold Milling        1700 m2/day 
Aggregate Shoulders       500 mtons/day 

Urban Interstate(>18000mtons) 
Paving        1200 mtons/day 
Joints         220 m/day 
Cold Milling        1700 m2/day 
Rubblizing        5800 m2/day 
Aggregate Shoulders       640 mtons/day 

Rural Primary(<18000mtons) 
Paving        640 mtons/day 
Joints         120 m/day 
Cold Milling        590 mtons/day 
Crush & Shape       10000 m2/day 
Aggregate Shoulders       640 mtons/day 

Rural Primary(>18000mtons) 
Paving        1100 mtons/day 
Joints         150 m/day 
Cold Milling        800 mtons/day 
Crush & Shape       10000 m2/day 

Rural Interstate(>18000mtons) 
Paving        1280 mtons/day 
Joints         220 m/day 
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B. WORKSHEET 
 
 WORK DAY/COMPLETION DATE DETERMINATION 
 
CS:    JN: 
 
DESCRIPTION OF WORK:  
 
MAJOR    PRODUCTION ESTIMATED 
WORK ITEM   QUANTITY  RATE TIME 
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
 
 TOTAL ESTIMATED TIME:                        
 
COMPLETION DATE:                                  (Calendar Days or Work Days) 
 
 
COMMENTS: 
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C. MDOT CALENDARS 
 
The following are the MDOT 4, 5 and 6 day calendars: 
 
 

CALENDAR DESCRIPTION START FINISH 
 

1 Std - Apr 16 - Nov 15 - 4 day APR 16 N0V 15 
 

2 LP - Bit Stab - 4 day MAY 15 OCT 15 
 

3 UP - Bit Stab - 4 day JUN 01 OCT 01 
 

4 LP S of M-46 - Bit Pave - 4 day MAY 05 NOV 15 
 

5 LP N of M-46 - Bit Pave - 4 day MAY 15 NOV 01 
 

6  UP - Bit Pave - 4 day JUN 01 OCT 15 
 

7 LP - Bit Seal Coat - 4 day JUN 01 SEP 15 
 

8 UP - Bit Seal Coat - 4 day JUN 15 SEP 01 
 

9 Tree Planting - Deciduous - 4 day MAR 01 MAY 15 
OCT 01 NOV 15 

 
10 Tree Planting - Evergreen - 4 day MAR 01 JUN 01 

 
11 South LP - Restoration - 4 day MAY 01 OCT 10 

 
12 North LP - Restoration - 4 day MAY 01 OCT 01 

 
13 UP - Restoration - 4 day MAY 01 SEP 20 

 
14 Full Year - Winter Work - 4 day JAN 01 DEC 31 

 
21 Std - Apr 16 - Nov 15 - 5 day APR 16 NOV 15 

 
22 LP - Bit Stab - 5 day MAY 15 OCT 15 

 
23 UP - Bit Stab - 5 day JUN 01 OCT 01 

 
24 LP S of M-46 - Bit Pave - 5 day MAY 05 NOV 15 

 
25 LP N of M-46 - Bit Pave - 5 day MAY 15 NOV 01 

 
26 UP - Bit Pave - 5 day JUN 01 OCT 15 

 
27 LP - Bit Seal Coat - 5 day JUN 01 SEP 15 

 
28 UP - Bit Seal Coat - 5 day JUN 15 SEP 01 

 
29 Tree Planting - Deciduous - 5 day MAR 01 MAY 01 

OCT 01 NOV 15 
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30 Tree Planting - Evergreen - 5 day MAR 01 JUN 01 
 

31 South LP - Restoration - 5 day MAY 01 OCT 10 
 

32 North LP - Restoration - 5 day MAY 01 OCT 01 
 

33 UP - Restoration - 5 day MAY 01 SEP 20 
 

34 Full Year - Winter Work - 5 day JAN 01 DEC 31 
 

35 Full Year - Expedited - 6 day JAN 01 DEC 31 
 
  
 


